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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

1 Salinas, Lupe Design Annie Reconstruction Final design effective October 1 due October 30. 2013 Street Infrastructure  $             461,257  $               461,257 60% 0%

1 Chavira, Hector Bidding Bartlett Park Improvements Bid Open scheduled October 17. 2012 Quality of Life  $          1,000,000  $            1,000,000 100% 0%

1 Lopez, Daniel Construction Borderland Park Improvements Construction NTP effective September 24 due January 21, 2019 CDBG  $             327,500  $               328,829 100% 0%

1 Vela, Nancy Pre- Design Canterbury Trail Re-evaluating project scope of work. 2013 Street Infrastructure  $          1,302,300  $            1,302,300 0% 0%

1 Castrejon, Monica Pre- Design District 1 Neighborhood Water Park
Site negotiations in process.  Upon approval of agreement, NTP for design 

to be issued. 
2017 Capital Plan  $          7,900,000  $            7,900,000 0% 0%

1 Reyes, Sergio Pre- Design Doniphan and West Green Signal Legal Department reviewing pre-emption agreements. 2017 Capital Plan  $             300,000  $               300,000 0% 0%

1 Salinas, Lupe Design Ethel Reconstruction Final design effective October 1 due  October 30. 2013 Street Infrastructure  $             988,983  $               988,983 60% 0%

1 Salinas, Lupe Construction Irwin J. Lambka Parking Lot Construction effective October 1 due January 29, 2019.
Internal Funds                                        

2010 Transportation COs
 $             375,000  $               375,000 100% 0%

1 Vela, Nancy Design Montecillo Brio Station 
Scope of work meeting held September 24. Re-evaluating consultant fee 

proposal. 

Sun Metro Grant/ 2011 

Transportation CO's
 $             300,000  $               300,000 0% 0%

1 Salinas, Lupe Design Montoya Heights Sidewalk Final design effective October 1 due  October 30. 2013 Street Infrastructure  $          1,360,900  $            1,360,900 60% 0%

1 Do, Tony Design Northwestern and Helen of Troy Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

1 TBD Pre- Design Palisades Trailhead
CID moving forward with project after response from bond counsel. 

Project assignment and scoping in progress.
2012 Quality of Life  $             300,000  $               300,000 0% 0%
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

1 Lopez, Daniel Design Paved Trails- Mountain to River Trails System Scoping meeting with consultant to be scheduled early October. 2012 Quality of Life  $             872,000  $               872,000 0% 0%

1 Bocanegra, Alfredo Bidding Redd Road Median & Parkway Landscaping 
Awaiting electrical proposal from contractor due September 28. 

Anticipate construction to begin end of October/ early November 2018. 
2013 Street Infrastructure  $          1,900,000  $            3,656,734 100% 0%

1 Do, Tony Design Resler and Nardo Goodman Signal
Estimated installation October 2018 in coordination with other SAM 

activities.
2017 Capital Plan  $             300,000  $               300,000 100% 0%

1 Reyes, Liz Construction Robinson Street 

In construction. Construction contract terminated by City Council on 

September 4. Working with Bond Surety Company to move project to 

completion.

2013 Street Infrastructure  $          2,709,660  $            3,523,503 100% 91%

1 Jaloma, Oscar Design Robinson Street Phase II Final design NTP effective September 4 due October 15. 2013 Street Infrastructure  $          2,700,622  $            2,700,622 90% 0%

1 Do, Tony Design Schuster and El Paso Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

1 Lopez, Daniel Construction Thorn Park Improvements
Rockwall enclosures and basketball demolition -ongoing. Construction 

NTP effective August 27 due December 25, 2018. 
CDBG  $             775,800  $               777,107 100% 10%

1 Lopez, Daniel Construction Tom Lea Improvement
Contractor working on grading and installation of sidewalks. Construction 

NTP effective July 23 due November 20, 2018.
CDBG  $             542,200  $               481,529 100% 10%

1 Salinas, Lupe Design Tom Lea Slope Stabilization Preliminary design effective September 4 due November 3. 2018 Capital Plan  $          9,300,000  $            9,300,000 15% 0%

1 Cepeda, Ismael Bidding
University Avenue Pedestrian and Bicycle 

Enhancements

City Council awarded project on October 2. Pending signatures on 

executed contract. 
TXDOT w/ City match  $          1,300,000  $            1,300,000 100% 0%

 $    38,128,764 

22

Total Active District 1 Projects

Total Number of Active District 1 Projects
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October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

2 Cepeda, Ismael Design Alabama Bridge  Reconstruction Pending LPAFA from TxDOT. TXDOT w/City match  $          1,450,642  $            1,450,642 0% 0%

2 Vela, Nancy Pre- Design Animal Services - Cat Patio Display Room Re-evaluating project scope of work. Animal Services  $               76,750  $                  76,750 0% 0%

2 Castrejon, Monica Design District 2 Neighborhood Water Park 90% design NTP effective September 24 due October 22.
2012 Quality of Life/ 2017 Capital 

Plan
 $          4,000,000  $            7,141,000 60% 0%

2 Lopez, Daniel Pre-Design Fort Blvd Improvements Coordinating scoping meeting with user department early October. CDBG  $             354,400  $               354,400 0% 0%

2 Del Rio, Jesus Pre-Design HACEP Baird/Hart Improvements Request for design services from consultant. CDBG  $             761,282  $               761,282 0% 0%

2 Del Rio, Jesus Pre-Design Leona Ford Washington Recreation Center Request for design services from consultant. CDBG  $             569,000  $               569,000 0% 0%

2 Chavira, Hector Pre-Design Liz Morayama Gonzales Park Developing project scope of work.  Public meeting to be scheduled. 2019 Capital Plan  $          1,273,080  $            1,273,080 0% 0%

2 Venzor, Gloria Design Mary Webb Park Playground Replacement 
Parks and Recreation Department preparing request for quotation, site 

plan and specifications. 
Parks Internal Fund  $               98,000  $                  98,000 30% 0%

2 Mota, Karla Design Memorial Park Branch Library Expansion 

Meeting with consultant week of October 1 to discuss additional scope of 

work. Coordinating meeting with Historical Preservation Office to present 

selected design to board.

2012 Quality of Life  $             550,000  $               550,000 60% 0%

2 Del Rio, Jesus Pre-Design Memorial Park Library Teen Space Renovation Request for design services from consultant. CDBG  $             220,800  $               220,800 0% 0%

2 Del Rio, Jesus Construction Memorial Park Senior Center Improvements
Upon completion of El Paso Water storm system installation, project to 

resume tentatively mid October 2018. 
CDBG  $             321,656  $               321,656 100% 75%
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

2 Thompson, Brad Design Police Department Parking Garage Improvements
Concept revisions to be completed by October 1. Anticipate to start 30% 

design mid October.
2017 Capital Plan  $          2,100,000  $            2,100,000 0% 0%

2 Lopez, Daniel Pre-Design Student Memorial Park Improvements Coordinating scoping meeting with user department early October. CDBG  $             580,500  $               580,500 0% 0%

2 Lopez, Daniel Pre-Design Trowbridge Drive Improvements Coordinating scoping meeting with user department early October. CDBG  $             214,650  $               214,650 0% 0%

 $    15,711,760 

14

Total Active District 2 Projects

Total Number of Active District 2 Projects
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

3 Gilliland, Scott Construction
Alameda Recreation Center/Library Combo Open house/ preconstruction meeting held September 26. Bid proposal 

scheduled for October 16.
2012 Quality of Life  $        11,000,000  $          11,000,000 100% 0%

3 Cepeda, Ismael Design Delta Bridge  Reconstruction Pending LPAFA from TxDOT. TXDOT w/City match  $          1,640,103  $            1,640,103 0% 0%

3 Pinal, George Design Eastside Senior Center (Pebble Hills) Expansion Prefinal design NTP effective September 6 due October 8. 2012 Quality of Life  $          1,500,000  $            1,500,000 30% 0%

3 Ruiz, Victoria Construction Edgemere Bike and Walk Trail CDBG 41

In construction- pending installation of electrical service meter by El Paso 

Electrical due early October. After installation of electrical meter, plants 

and scrubs to be placed.

CDBG  $             988,090  $            1,063,090 100% 95%

3 Pinal, George Bidding
Edgemere Trail Widening,Lighting and Landscape 

Improvements
Fee proposal received October 2 and under review. 2013 Street Infrastructure/ EPW  $          1,756,700  $            1,756,700 100% 0%

3 Thompson, Brad Construction Geiger, Cardis and Malaga Street Improvements Construction NTP effective July 2 due January 28, 2019. 2013 Street Infrastructure  $          1,007,410  $            1,007,410 100% 30%

3 Castillo, Ana Construction Glenwood Drive Improvements
Preconstruction community meeting held October 10. Anticipate 

construction NTP to start November 2018. 
2013 Street Infrastructure & EPW  $          2,004,167  $            2,004,167 100% 0%

3 Aguilar, Manuel Pre- Design Hawkins Reconstruction
Shortlist  design build due October 1.  Request for proposal to finalize 

October 4.
2018 Capital Plan  $          9,360,000  $            9,360,000 0% 0%

3 Bocanegra, Alfredo Design Mimosa Reconstruction
Preliminary design received September 27 and under review. Open house 

meeting held October 3.
2013 Street Infrastructure  $          2,411,000  $            2,411,000 30% 0%

3 Davila, Yadira Construction Suffolk Playground
Lead-time for arrival of amenities 3-4 weeks. Construction NTP effective 

October 1 due December 7. 
Parkland Dedication  $             128,000  $               128,000 100% 0%

3 Pinal, George Pre- Design Sunglow Landscaping Considering different options for design services. 2013 Street Infrastructure  $             388,351  $               388,351 0% 0%
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

3 Pinal, George Bidding
Toni, Mary Jeanne, and Yvonne Street and Drainage 

Improvement
Fee proposal received October 2 and under review. 2013 Street Infrastructure  $          1,044,375  $               973,560 100% 0%

3 Chavira, Hector Design Viscount Street Improvement Lighting 
Consultant to re-submit fee proposal for additional services to project 

scope. Tentative preliminary design NTP to be issued mid  October.
2013 Street Infrastructure  $          1,078,500  $            1,078,500 0% 0%

 $    34,310,881 

13

Total Active District 3 Projects

Total Number of Active District 3 Projects
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

4 Monge, Zuhey Construction Angora Loop Median Improvements NIP III
Pending water meter installation by El Paso Water. Tentative 

construction NTP to be issued early October. 
2012 Quality of Life  $               51,109  $                  51,109 100% 0%

4 Monge, Zuhey Bidding Deer Avenue  NTMP
City Council awarded September 18. Pending signatures on executed 

contract. 
2013 Street Infrastructure  $             135,675  $               135,675 100% 0%

4 Castrejon, Monica Design District 4 Neighborhood Water Park 60% design NTP effective September 3 due October 8. 2017 Capital Plan  $          7,900,000  $            7,900,000 30% 0%

4 Lopez, Daniel Pre-Design EPISD Gene Roddenberry Planetarium Relocation EPISD to coordinate with City staff for design services. CDBG  $          1,159,880  $            1,159,880 0% 0%

4 Ruiz, Victoria Bidding Joey Barraza and Vino Memorial Park Phase 2
Preparing bid package to submit to Purchasing Department.  Anticipate 

bid advertisement late October 2018.
2012 Quality of Life  $          2,000,000  $            5,000,000 100% 0%

4 Thompson, Brad Construction Mesquite Hills Street Lighting Construction NTP effective September 26 due late November. 2013 Street Infrastructure  $             106,000  $               106,600 100% 0%

4 Davila, Yadira Construction Museum of Archaeology ADA upgrade 
Asbestos abatement complete. Construction NTP effective September 11 

due November 14, 2018.
2012 Quality of Life  $             218,320  $               218,320 100% 22%

4 Gilliland, Scott Pre-Design Northgate Transit Oriented Development

Fill design complete. Coordinating with contractors and developers to fill 

materials.  FEMA approval of existing improvement received week of 

September 17.

Economic Development  $          1,000,000  $            1,000,000 100% 0%

4 Aguilar, Manuel Pre- Design Railroad Reconstruction A/E process in negotiation with consultant ongoing. 2018 Capital Plan  $        13,777,436  $          13,777,436 0% 0%

4 Mota, Karla Construction Richard Burges Library Renovation                          

Construction NTP effective January 23 due mid November 2018. 

Installation of Millwork and  texturing/painting throughout building- 

ongoing. 

2012 Quality of Life  $          1,400,000  $            1,670,687 100% 97%

4 Del Rio, Jesus Pre-Design Sidewalk Gaps at Sun Valley and Pheasant Request for design services from consultant. CDBG  $               19,300  $                  19,300 0% 0%
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

4 Thompson, Brad Design Veterans Recreation Center Preliminary design NTP effective September 24 due November 23. 2012 Quality of Life  $          1,500,000  $            1,500,000 10% 0%

4 Del Rio, Jesus Pre-Design Wheelchair Ramps North of Terrace Hills MS Request for design services from consultant. CDBG  $             155,400  $               155,400 0% 0%

4 Del Rio, Jesus Pre-Design Wheelchair Ramps South of Terrace Hills MS Request for design services from consultant. CDBG  $             121,500  $               121,500 0% 0%

 $    32,815,907 

14

Total Active District 4 Projects

Total Number of Active District 4 Projects
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

5 Davila, Yadira Construction Brisa Del Este Playground
Lead-time for arrival of amenities 3-4 weeks. Construction NTP effective 

October 1 due December 7. 
Parkland Dedication  $             130,000  $               130,000 100% 0%

5 Venzor, Gloria Construction Dick Shinaut Canopy over playground Construction NTP effective September 6 due November 26. 2012 Quality of Life  $               80,000  $                  80,000 100% 70%

5 Mota, Karla Construction Eastside Regional Park Phase I
Installation of fence and earthwork- ongoing. Construction NTP August 16 

due March 2020.

2012 Quality of Life/ 2017 Capital 

Plan
 $        43,000,000  $          43,000,000 100% 1%

5 Mota, Karla Pre- Design Eastside Regional Park Phase 2 Shortlist Design Bid Team preparing proposal due end of October. 2012 Quality of Life  $        12,000,000  $          12,000,000 0% 0%

5 Monge, Zuhey Pre- Design Eastside Sports Complex Design/Build Phase 2
In process of selecting Design/Build team. Request for Proposal for Design-

Build services due mid October. 
TIRZ/ PID  $        16,000,000  $          16,000,000 0% 0%

5 Reyes, Sergio Design John Hayes Street Lighting Final design NTP effective October 1 due October 31, 2018. 2013 Street Infrastructure  $          1,502,540  $            1,502,540 60% 0%

5 Salinas, Lupe Bidding RC Poe Roundabout                                                                    Bid opening scheduled for October 10. 2001, 2006 & 2006 Storm COs  $             900,000  $               899,724 100% 0%

5 Vela, Nancy Design Rich Beem Street Lighting Consultant to prepare and submit bid documents on October 22.  2013 Street Infrastructure  $          1,780,220  $            1,780,220 90% 0%

5 Shadrick, Robert Construction Rich Beem-Edgemere Roundabout

Removing existing asphalt and preparing for ongoing concrete paving of 

the Northwest corner of Rich Beem Blvd and Edgemere Blvd. NTP for 

construction effective December 12, 2017 due December 2018.

TXDOT w/ City match  $             900,000  $               900,000 100% 43%

5 Do, Tony Design Zaragoza and John Hayes Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

 $    76,592,484 

10

Total Active District 5 Projects

Total Number of Active District 5 Projects
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

6 Vela, Nancy Bidding Additional Bus Bays at Mission Valley Transfer Center

Pending permit approval from Historic Commission Committee before 

going to City Council. Construction to commence after approval. City 

Council to award on October 16, 2018.

2011 Transportation CO's  $             824,000  $               824,000 100% 0%

6 Thompson, Brad Design Adrian Garcia Park Final design NTP effective September 24 due October 9. 2012 Quality of Life  $             250,000  $               250,000 60% 0%

6 Do, Tony Design Alameda and Whittier Signal
Estimated installation November 2018 in coordination with other SAM 

activities.
2017 Capital Plan  $             300,000  $               300,000 100% 0%

6 Del Rio, Jesus Construction Blackie Chesher Park Improvements
Addressing punch list items. Construction NTP effective March 8 due 

October 11.
CDBG  $             579,784  $               587,284 100% 98%

6 Monge, Zuhey Design Brian Ray Reconstruction
Final design received and under review. Anticipate procurement process 

to begin mid October 2018
2018 Capital Plan  $          2,121,000  $            2,121,000 90% 0%

6 Cepeda, Ismael Design Davis Bridge Reconstruction Pending LPAFA from TxDOT. TXDOT w/City match  $             812,437  $               812,437 0% 0%

6 Bocanegra, Alfredo Design Davis Reconstruction Prefinal design effective October 10 due November 14. 2013 Street Infrastructure  $          1,851,322  $            1,851,322 60% 0%

6 Vela, Nancy Construction
Demo of 110 Harris Bldg & Improvement and 

Rehabilitation

Historic Commission Committee approved demolition September 10.  

Tentative demolition to start early October 15.
2011 Transportation CO's  $               50,000  $                  50,000 100% 0%

6 Pinal, George Design New Haven Street (Reconstruction) 
Open house held September 6. Finalizing procurement documents to 

send to Purchasing Department. 
2013 Street Infrastructure  $          1,984,000  $            1,984,000 100% 0%

6 Bocanegra, Alfredo Design Padilla Reconstruction
Preliminary design NTP effective August 13 due October 5. Open house 

meeting open house meeting held October 4.
2013 Street Infrastructure  $          2,249,005  $            2,249,005 30% 0%

6 Thompson, Brad Bidding Paseos Del Sol Park Improvements Bid Open held September 26. City council to award early November 2018. 2012 Quality of Life  $             750,000  $               750,000 100% 0%
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

6 Do, Tony Design Pellicano and Michaelangelo Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

6 Thompson, Brad Pre- Design Phillipy Reconstruction Project under evaluation. 2013 Street Infrastructure  $             797,632  $               797,632 0% 0%

6 Ruiz, Victoria Construction Playa Drain Walking Trail Improvements Addressing punch list items- addressing asphalt concerns. CDBG  $          1,157,645  $            1,157,645 100% 98%

6 Venzor, Gloria Design Pueblo Viejo Unit 5 Park Playground Replacement Project layout and cost estimate under review. Parks Internal Fund  $               98,000  $                  98,000 80% 0%

6 Davila, Yadira Construction Sergio Troncoso (Ysleta) Library Improvements Construction NTP effective October 1 due February 28, 2019. 2012 Quality of Life  $             450,000  $               450,000 100% 0%

6 Davila, Yadira Construction
Sergio Troncoso (Ysleta) Library Parking Lot                    

Phase I & II
Construction NTP effective October 1 due February 28, 2019. 2012 Quality of Life  $             425,000  $               425,000 100% 0%

6 Davila, Yadira Design Snelson Reconstruction
Evaluating right of way discrepancies. Preliminary design to continue 

after decision of right of way finalized.
2013 Street Infrastructure  $             710,000  $               710,000 0% 0%

6 Thompson, Brad Design Ted Houghton Reconstruction
Geophysical seismic survey report received and under review. Anticipate 

prefinal NTP to be issued mid October.
2018 Capital Plan  $          1,282,000  $            1,282,000 30% 0%

6 Cepeda, Ismael Bidding Zaragoza POE, Winn Road, Pan American Dr Imprvmts Bid Opening scheduled for October 16. TXDOT w/City match  $        13,952,502  $          13,952,502 100% 0%

 $    30,951,827 

20

Total Active District 6 Projects

Total Number of Active District 6 Projects
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CIP Active Status
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Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

7 Castrejon, Monica Design District 7 Neighborhood Water Park 90% design NTP effective September 17 due October 15.
2012 Quality of Life/ 2017 Capital 

Plan
 $          4,000,000  $            7,383,000 60% 0%

7 Lopez, Daniel Construction E.L. Williams Park Improvement
Rockwall enclosures- ongoing. Construction NTP effective June 4 due 

December 1, 2018. 
CDBG  $             723,371  $               729,071 100% 22%

7 TBD Pre- Design Holly Reconstruction Project scope under evaluation. 2013 Street Infrastructure  $             796,000  $               796,000 0% 0%

7 Vela, Nancy Bidding James Street (Reconstruction)
Pending design drawings for storm sewer system from El Paso Water. 

Preparing bid package to be submitted to Purchasing late October.
2013 Street Infrastructure  $          1,300,000  $            1,303,000 100% 0%

7 Davila, Yadira Construction Judge Marquez Branch Library Construction NTP effective October 1 due February 28, 2019. 2012 Quality of Life  $             410,000  $               410,000 100% 0%

7 Aguilar, Manuel Design Lomaland Reconstruction Prefinal design NTP effective October 8 due November 7. 2013 Street Infrastructure  $          2,071,000  $            2,071,000 30% 0%

7 Gilliland, Scott Bidding
Lomaland Recreation Center Open house/ preconstruction meeting held September 20. Bid proposal 

scheduled for October 16.
2012 Quality of Life  $        11,000,000  $          11,000,000 100% 0%

7 Thompson, Brad Pre- Design Lowd Reconstruction
1 out of 2 concept design received and under review. Consultant to  

provide additional design options. 
2013 Street Infrastructure  $          1,944,000  $            1,944,000 10% 0%

7 Monge, Zuhey Design Mauer Road NTMP
Preliminary design NTP effective August 6 due mid October. Tentative 

prefinal design NTP to be issued late October.
2013 Street Infrastructure  $             100,000  $               100,000 30% 0%

7 Aguilar, Manuel Pre- Design McCune Reconstruction
PE report complete. Preliminary NTP effective October 1 due November 

14.
2013 Street Infrastructure  $          2,821,000  $            2,821,000 0% 0%

7 Do, Tony Design North Loop and Lafayette Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

7 Aguilar, Manuel Design Paddlefoot Reconstruction
Preliminary design NTP effective September 10 due October 10. Design 

open house to be scheduled. 
2013 Street Infrastructure  $          3,163,000  $            3,163,000 0% 0%
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Constr       
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7 Salinas, Lupe Bidding Princeton Street Reconstruction
Bid opening held September 26. Tentative for City Council for 

construction award late November 2018.
2013 Street Infrastructure  $          1,369,000  $            1,369,000 100% 0%

7 Davila, Yadira Bidding Shawver Outdoor Sports Lighting  
Bid package sent to Purchasing Department October 1. Tentative 

construction to start November 2018.
2012 Quality of Life  $             500,000  $               500,000 100% 0%

7 Davila, Yadira Bidding Shawver Renovate Sports Fields Bid package submitted to Purchasing Department on August 21. 2012 Quality of Life  $          1,500,000  $            1,500,000 100% 0%

7 Monge, Zuhey Design Thomas Manor Park Improvements-NIP II                                                                      

On Hold-El Paso Water construction completion Spring 2019. CID will 

coordinate at 95% of El Paso Water construction to move forward with 

start of project. 

2012 Quality of Life  $               60,700  $                  60,700 95% 0%

7 Salinas, Lupe Bidding Tulane Reconstruction
Bid opening held September 26. Tentative for City Council for 

construction award late November 2018.
2013 Street Infrastructure  $          1,213,000  $            1,213,000 100% 0%

7 Salinas, Lupe Bidding Valley View Street Reconstruction
Bid opening held September 26. Tentative for City Council for 

construction award late November 2018.
2013 Street Infrastructure  $          4,017,000  $            4,017,000 100% 0%

7 Cepeda, Ismael Design Yarbrough Bridge  Reconstruction Pending LPAFA from TxDOT. TXDOT w/City match  $          2,310,037  $            2,310,037 0% 0%

 $    42,989,808 

19

Total Active District 7 Projects

Total Number of Active District 7 Projects
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CIP Active Status
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 Design 

Status

Constr       

Status

8 Ruiz, Victoria Construction Chamizal Community Center Park
City Council awarded September 4. Pending signatures on executed 

contract. Anticipate construction to begin late October 2018.
CDBG  $          1,403,968  $            1,473,968 100% 0%

8 Cepeda, Ismael Design Chamizal Pedestrian Enhancements Phase I 60% design effective September 17 due November 5. FHWA w/ City match  $          1,013,700  $            1,013,700 30% 0%

8 Cepeda, Ismael Design Chamizal Pedestrian Enhancements Phase 2 30% design NTP effective August 28 due October 23. FHWA w/ City match  $             972,830  $               972,830 0% 0%

8 Gilliland, Scott Bidding Chamizal Recreation Center

Open house/ preconstruction meeting held September 18. Bid proposal 

scheduled for October 16. Demolition preparation NTP issued June 18 

due end of October 2018.

2012 Quality of Life  $        11,000,000  $          11,000,000 100% 0%

8 Thompson, Brad Pre- Design Chico Reconstruction Project under evaluation. 2013 Street Infrastructure  $          1,062,500  $            1,062,500 0% 0%

8 Venzor, Gloria Construction Crestmont Canopy over playground Construction NTP effective September 6 due November 26. 2012 Quality of Life  $               80,000  $                  80,000 100% 20%

8 Castillo, Ana Bidding De Vargas Drive Street and Drainage Improvements

De Vargas grouped with Cortez (north of Delta) and Encino (north of 

Delta) as one construction project. Bid package to be submitted to 

Purchasing Department fall 2018. 

2013 Street Infrastructure  $          1,772,400  $            2,111,010 100% 0%

8 Castillo, Ana Design Dolan Street and Drainage Improvements

Dolan grouped with Edna (west of Concepcion) as one construction 

project and tentatively to be sent to Purchasing Department for 

procurement process  winter 2018/2019.

2013 Street Infrastructure  $             944,400  $               957,305 90% 0%

8 Reyes, Sergio Pre- Design Doniphan and Bird Signal Legal Department reviewing pre-emption agreements. 2017 Capital Plan  $             300,000  $               300,000 0% 0%

8 Castillo, Ana Design Edna Street and Drainage Improvements

Edna (west of Concepcion) grouped with Dolan as one construction 

project and tentatively to be sent to Purchasing Department for 

procurement process  winter 2018/2019. Edna (east of Alicia) grouped 

with Cortez (south of Delta) as one construction project and  tentatively 

to be sent to Purchasing Department for procurement process winter 

2018/2019.

2013 Street Infrastructure  $          3,109,900  $            6,066,000 90% 0%

8 Castillo, Ana Design Elena Street & Feliz Street Improvements

Elena and Feliz grouped with Encino (south of Delta) as one construction 

project. Bid package to be submitted to Purchasing Department late fall 

2018. 

2013 Street Infrastructure  $          1,380,000  $            2,170,684 100% 0%
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

8 Castillo, Ana Bidding Encino Drive Paving and Drainage Improvements

Encino (north of Delta) grouped with Cortez (north of Delta) and De 

Vargas as one construction project. Bid package to be submitted to 

Purchasing Department fall 2018. Encino (south of Delta) grouped with 

Elena and Feliz as one construction project. Bid package to be submitted 

to Purchasing Department late fall 2018. 

2013 Street Infrastructure  $          2,357,300  $            2,406,200 100% 0%

8 Castillo, Ana Construction Flower Drive Street and Drainage Improvements

Construction NTP effective February 26 due December 2019.  Contractor 

working on storm sewer system, sanitary sewer lines, water lines with 

services, subgrade and curb and gutter.

2013 Street Infrastructure/EPW  $          2,051,430  $            2,946,886 100% 25%

8 Jaloma, Oscar Construction Paseo de las Luces
Construction NTP effective April 15 due November 1. Working on wiring 

conduit  for traffic signalizations and installation of LED light on trees. 
2017 Capital Plan  $          6,400,000  $            6,400,000 100% 65%

8 Cepeda, Ismael Design PDN Roundabout Consultant working on 60% design. FHWA, TXDOT, City match  $          2,800,000  $            2,800,000 30% 0%

8 Cardoza, Jose Construction River Bend Multimodal Improvements Phase II

Contractor working on installation of bus stops concrete pads, pouring of 

asphalt for bicycle path and continues working on electrical wiring for 

lighted bollards-ongoing. Notice to proceed effective March 6 due 

November 2, 2018.

TXDOT w/City match  $          1,182,000  $            1,910,963 100% 38%

8 Ruiz, Victoria Design River Bend Phase III

Final design received from consultant and under review.  Pending El Paso 

Water final design drawing due early October. Anticipate procurement 

process to begin mid October 2018

2013 Street Infrastructure  $          3,340,200  $            3,340,200 100% 0%

8 Do, Tony Design Silver Springs and Shadow Mountain Signal Project funded and anticipated to be completed within FY 19. 2017 Capital Plan  $             300,000  $               300,000 100% 0%

8 Bocanegra, Alfredo Design Stanton Bridge Toll Facility Demolition
100% design drawing under review due September 28. Tentative 

demolition to begin late November 2018.
Int'l Bridges  $             160,400  $               160,400 100% 0%

8 Monge, Zuhey Design Teramar Reconstruction
Open house held September 12. Prefinal NTP effective September 17 due 

October 29.
2013 Street Infrastructure  $          1,319,000  $            1,319,000 60% 0%

8 Davila, Yadira Construction UMC Bus Bay Extension
Pending Traffic Control Plan approval from TXDOT. Anticipated 

construction to be issued  fall 2018.
2011 Certificate of Obligation  $             300,000  $               300,000 100% 0%

 $    49,091,646 

20

Total Active District 8 Projects

Total Number of Active District 8 Projects
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

1 & 4 Lopez, Daniel Construction Trailhead Parking Areas and Amenities 

Construction NTP effective May 9 due January 2, 2018.  Upon delivery of long lead 

time items-Roundhouse trailhead to tentatively complete construction early 

November. Thunderbird trailhead to tentatively complete construction mid 

November Thousand Steps trailhead construction started July 3 to tentatively  

complete mid November. Lazy Cow construction started August 13 and tentatively 

complete early December 2018. 

2012 Quality of Life  $             500,000  $               500,000 100% 58%

1 & 5 Lopez, Daniel Design 
Paved Trails -  Tierra Del Este, Sunset Terrace Park Trail 

Extension

Consultant to re-submit prefinal design plans due October 19. Tentative 

NTP for Final design to begin November 5.
2012 Quality of Life  $             655,000  $               655,000 90% 0%

1 & 8 Jaloma, Oscar Pre- Design Schuster Reconstruction
Consultant's fee proposal received and under review. Coordinating 

scoping meeting with user department. 
2013 Street Infrastructure  $          7,559,900  $            7,559,900 0% 0%

1,2,4,6,7 

& 8
Chavira, Hector Pre-Design

Pellicano Dr, Railroad Dr, Cotton Street Median 

Improvements
Selection process for request for qualification. 2019 Capital Plan  $        10,079,200  $          10,079,200 0% 0%

2 & 8 Schroeder, Margaret Construction Dyer Rapid Transit System Pedestrian Improvements

Phase II-sidewalk installation on east side of Pershing between 

Trowbridge and Alta. Construction NTP effective February 26 due 

December 2018.  

TXDOT w/ City match  $          1,500,000  $            1,500,000 100% 51%

2 & 8 Pinal, George Design Fire Station 7, 12, 15 Restrooms
Consultant to re-submit fee proposal to include changes and add 

additional services to scope of work. 
2016 Certificates of Obligation  $             500,000  $               500,000 30% 0%

2, 3 & 5 Cepeda, Ismael Bidding Montana Rapid Transit System
Waiting for TXDOT approval of concurrence package to tentatively award 

in December 2018.
FHWA, FTA & COs  $        45,500,000  $          46,000,000 100% 0%

2, 4 & 8 Avila Alex Construction Dyer Rapid Transit System

Two stations remain under construction:  Hercules inbound and 

outbound.  Right of way agreement being finalized for stations 10 

inbound & 11 outbound.  Anticipated completion February 2019.

FHWA, FTA & COs  $        35,900,000  $          35,900,000 100% 69%

3 & 8 Castillo, Ana Construction Alicia Drive Street Improvements 

Construction NTP effective February 26 due December 2019.  Contractor 

working on storm sewer system, sanitary sewer lines, water lines with 

services, subgrade and curb and gutter.

2013 Street Infrastructure/EPW  $          2,230,400  $            8,047,618 100% 25%

3 & 8 Castillo, Ana Bidding Cortez Street and Drainage Improvements  

Cortez (north of Delta) grouped with Encino (north of Delta) and De 

Vargas as one construction project. Bid package to be submitted to 

Purchasing Department fall 2018. Cortez (south of Delta) grouped with 

Edna (east of Alicia) as one construction project and tentatively to be sent 

to Purchasing Department for procurement process winter 2018/2019.

2013 Street Infrastructure  $          2,249,300  $            3,503,725 100% 0%

City of El Paso 
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

3 & 8 Reyes, Liz Design MCA Quiet Zones Finalizing agreements with Union Pacific Railroad. 2013 Street Infrastructure  $          5,000,000  $            5,672,668 100% 0%

3, 6, 7 & 8 Bocanegra, Alfredo Construction Alameda Rapid Transit System Final completion anticipated November 18. 2009 COs, 2011 Transportation COs  $        38,351,000  $          38,629,875 100% 95%

3,5,6 & 7 Chavira, Hector Pre-Design
Yarbrough Dr, George Dieter Dr, Lee Trevino Median 

Improvements
Selection process for request for qualification. 2019 Capital Plan  $          8,327,600  $            8,327,600 0% 0%

3,7 Reyes, Sergio Design Yarbrough Street Lighting Preliminary design NTP effective September 4 due October 18. 2013 Street Infrastructure  $          1,317,800  $            1,317,800 0% 0%

3,8 Vela, Nancy Design Sun Metro Transfer Centers (Eastside & Downtown)

Downtown : Awaiting on  call proposal from consultant to begin 

construction. Anticipate construction to begin first week of November 

2018. Eastside: Prefinal design received and under review. 

2011 Transportation CO's  $             358,493  $               358,493 60% 0%

5,6,7 Lopez, Fred Pre-Design Eastside Master Plan

Consultant conducted initial field assessment and is gathering additional 

information. Consultant met with City staff and applicable city 

representatives for more information. Analyzes underway.  Stakeholder 

meeting occurred in September 2018.

2019 Capital Plan  $             500,000  $               500,000 20% 0%

 $ 169,051,879 

16

Total Active Multi-District Projects

Total Number of Multi-District Projects

City of El Paso 

Capital Improvement Department 17 of  22



CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

AIRPORT McElroy, Michael Design Airport Industrial Parks Monuments

New direction given for design.  EPIA is preparing an RFQ for a marketing 

consultant for designs.  When a final design/image is produced, project 

will advance into construction.

Airport  $             350,000  $               350,000 3% 0%

AIRPORT Brooks, Shane Construction EPIA Checked Baggage Inspection  Project to complete February 2019. PFC - TSA- Airport  $        24,750,416  $          27,470,151 100% 90%

AIRPORT Espineli, Geoffrey Construction EPIA Concourse B Carpet Replacement
Project substantially complete as of August 21.  Addressing punch list 

items. 
Airport  $             200,000  $               230,000 100% 95%

AIRPORT Brooks, Shane Design EPIA Convair Road Improvements
Finalizing design. Bid phase anticipated to begin October 2018. 

Anticipated construction NTP to be issued January 2019.
CFC  $          4,500,000  $            4,500,000 100% 0%

AIRPORT Brooks, Shane Design EPIA FBO Ramp and Taxiway U & V Realignment Preliminary design NTP effective September 10 due December 9. Grant - Airport  $          4,436,900  $            4,436,900 10% 0%

AIRPORT Brooks, Shane Construction
EPIA Terminal Architecture and Landscape 

Improvements
Construction NTP effective August 27 due April 14, 2019. Airport  $          5,000,000  $          10,000,000 100% 15%

AIRPORT Espineli, Geoffrey Design
EPIA Terminal General Improvements, Ceiling and 

Lighting Improvement
 Preliminary design NTP effective July 23 due October 23.  Airport  $          2,000,000  $            2,000,000 30% 0%

AIRPORT Espineli, Geoffrey Bidding HVAC Annual Upgrades FY 16-20
Project currently in procurement process. Estimated start of construction 

October 2018.
Airport  $             750,000  $               750,000 100% 0%

AIRPORT Espineli, Geoffrey Construction
Maintenance Building Improvements Bathroom 

Remodel at Field Maintenance

Construction of new nursing room on-going. Installing new electrical, 

plumbing and wall framing. Estimated completion by November 24, 2018.
Airport  $             240,000  $               240,000 100% 10%

AIRPORT McElroy, Michael Design Master Plan Update - EPIA

Working Paper 5 (Alternatives) submitted to the Airport for review in August.  Comments were 

received week of September 17.  Changes to the preferred Airport Development Plan have been 

requested by the Airport in several functional areas (Airfield, Parking, Landside).  Requested 

Airfield changes require buy in from FAA ADO staff.  Requested changes have delayed the 

completion of Working Papers 6, 7, 8, and 9 (Environmental, ALP, Financial, and Phasing, 

respectively).  Final Public Workshop currently scheduled for mid-October may also need to be 

postponed depending on outcome of requested changes. 

Airport  $          1,900,000  $            1,900,000 90% 0%

AIRPORT Espineli, Geoffrey Design Passenger Notification Systems (FIDS, BIDS, GIDS) Final design NTP effective September 4 due November 28. PFC, AIP  $          1,300,000  $            2,200,000 90% 0%

City of El Paso 
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

AIRPORT Espineli, Geoffrey Construction Runway 4-22 Reconstruction Phase II- scheduled to begin October 1 due March 30, 2019. PFC - FAA - Airport  $        35,000,000  $          35,000,000 100% 50%

 $    89,077,051 

12

Total Active Airport  Projects

Total Number of Airport Projects
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

CW Reyes, Sergio Design Bicycle Connectivity Phase I Tentative Preliminary design to start mid October 2018. TXDOT w/City match  $          1,587,697  $            1,587,697 0% 0%

CW Reyes, Sergio Design Bicycle Connectivity Phase II Tentative Preliminary design to start mid November 2018. TXDOT w/City match  $          1,909,149  $            1,909,149 0% 0%

CW Mota, Karla Design El Paso Citywide Wayfinding Phase I Design standards to be presented on October 18 to MCAD committee.  2019 Capital Plan  $          1,030,000  $            1,030,000 100% N/A

CW Lopez, Fred Design PCI Study Final report under review. 2017 Capital Plan  $             800,000  $               800,000 99% N/A

CW Thompson, Brad Pre- Design Police Department Facilities Master Plan Reporting Phase NTP effective October 1. 2017 Capital Plan  $             400,000  $               400,000 0% 0%

CW Avila Alex Construction Street Median and Parkway Landscaping
Pending signatures on executed award contract. Projected construction 

NTP to begin early fall 2018. All corridors to be completed by fall 2019.
TXDOT/ City Funds  $          6,500,000  $            9,070,000 100% 0%

 $    14,796,846 

6

Total Active Citywide Projects

Total Number of Citywide Projects
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

DTWN Bocanegra, Alfredo Construction Baseball Stadium Capital Improvement
Maintenance repairs (ADA repairs and concrete sealant) ongoing by 

Contractor. Construction NTP effective May 21, 2018 due May 18, 2019.
Ballpark Lease and General Funds  $             214,000  $               214,000 100% 85%

DTWN Hernandez, Yvette Pre- Design Children's Museum                                    Architect selection announcement to be held in October 2018. 2012 Quality of Life  $        19,250,000  $          39,250,000 0% 0%

DTWN Jaloma, Oscar Construction Downtown Sidewalks

Plaza Motor Hotel basements (sidewalks)- Construction NTP effective July 

27 due October 29. Father Rahm basement (sidewalks)- Construction NTP 

effective July 23 due September 28, 2018.   

2018 Capital Plan  $             598,700  $               598,700 100% 98%

DTWN Avila Alex Construction Downtown Wayfinding 
Pending signatures on executed contract. Preconstruction meeting being 

coordinated with contractor. Tentatively construction to begin fall 2018.
TXDOT  $             800,000  $               800,000 100% 0%

DTWN Ruiz, Victoria Pre- Design Mexican American Cultural Center
City Council approved site location at Main Library on September 18.  

Request for Qualification currently underway.
2012 Quality of Life  $          5,750,000  $          16,500,000 0% 0%

DTWN Garcia, Daniel Pre- Design MPC On hold per Temporary Restraining Order. 2012 Quality of Life  $     180,000,000  $        180,000,000 0% 0%

DTWN Mota, Karla Pre- Design San Jacinto Visitor's Center
Additional services added to project scope. Tentative Design NTP to be 

issued October.
2006 COs/ 2017 Capital Plan  $             700,000  $               780,289 15% 0%

 $ 238,142,989 

7

Total Active Downtown Projects

Total Number of Downtown Projects
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CIP Active Status

October 2018

Dist. Contact Person Project Status Project Name Comments Budget Source  Original Amount  Adjusted Budget 
 Design 

Status

Constr       

Status

ZOO Gutierrez, Lili Construction Chihuahua Desert Exhibit Complex
Construction NTP effective  March 6, 2018  due June 2019 . Construction 

of Jaguar Mountain, on-going.
2012 Quality of Life  $        13,880,400  $          14,611,207 100% 41%

ZOO Gutierrez, Lili Construction Event Tent (additional shade) Construction NTP effective November 11 due January 5, 2019. 2012 Quality of Life  $          1,742,500  $            2,034,432 100% 0%

ZOO Gutierrez, Lili Pre- Design Penguin Exhibit and Life Support Project
Negotiations finalized with designer. City Council awarded project on 

October 2. Predesign meeting to be scheduled  end of October.
2012 Quality of Life  $          3,766,750  $            3,766,750 0% 0%

ZOO Gutierrez, Lili Design Sea Lion Exhibit Repair and Upgrade
Negotiations underway per architectural and structural items added to 

project scope.  Design ongoing.  
2012 Quality of Life  $             717,500  $               676,082 60% 0%

ZOO Gutierrez, Lili Design Support Elements
Project ongoing. Currently working on giraffe shade structures to be 

complete end of October.
2012 Quality of Life  $          7,375,958  $            7,283,431 100% 90%

 $    28,371,902 

5

Total Active Zoo Projects

Total Number of Zoo Projects
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RESURFACING SUMMARY REPORT DISTRICT 1

October 2018

STREET FROM TO STREET FROM TO

ALTACUMBRE Camino Fuente Tarascas CINCINNATI Piedmont Cincinnati

AMPOSTA B Cresta Alta Westwind CINCINNATI Kansas Coffin

BOX ELDER Gomez Rollins CLAYTON Galloway Robinson

BRENTWOOD Stanton Krupp GALLOWAY Stanton Piedmont

BUTTERFIELD Territory Rio Mira INDIAN BLUFF Crown Point Caprock

CALLE OLASO Equestre Dead End IRONDALE Lawndale Stanton

CHERRY HILL Broadmoor Thunderbird KELLY Kern Whitaker

COSTA BLANCA Pinar del Rio Redd LARCHMONT Krupp Waymore

DEDE Rim Cul-de-Sac MADELINE Piedmont Park

FLAMINGO B Okeefe Stanton MESA HILLS Mesa Acacia

HILLCREST Bancroft Dead End MESITA A Piedmont Stanton

KRUPP Waymore Ridgecrest NEW YORK St. Vrain Dead End

LA CRUZ Okeefe Piedmont OKEEFE A Mesita Alethea Park

LOS NIETOS La Mirada La Mirada PARK HILL Ridgecrest Ridgecrest

MOORE Piedmont Stockwell PAWNEE Iroquis Dead End

NAVARIE Pinar del Rio Redd PEBBLE BEACH Shadow Mountain Burning Tree

OCTAVIA Kerbey Dead End RESLER High Ridge Belvidere

ONEIDA Medano Redd SAN MATEO La Cruz Piedmont

OSAPLE Rio Mira Dead End SANTA RITA Las Vegas O'Keefe

PAWNEE Iroquis Dead End SINGING HILLS Thunderbird Thunderbird

RHAELYNNE Cory Upper Valley VALLEY WEST Gomez Dead End

RIO MIRA Butterfield Territory

ROXANNA Ridge Marietta

SINGING HILLS Thunderbird Thunderbird

SOLEDAD Mulberry La Mirada

TERRITORY Butterfield Rio Mira

WALLINGTON Krupp Brentwood

WELLESLEY Kern Campbell

Representative: Peter Svarzbein

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 2 Representative: Alexsandra Annello

October 2018

STREET FROM TO STREET FROM TO

Alley Piedras Raynor BERYL Dolomite Echo

BYRON Van Buren Monroe BRITTON Dyer Sierra Vista

CHELSEA A Timberwolf Dead End BROADDUS A Alabama Stevens

CHELSEA B Timberwolf Trowbridge CAPITAN Mt Latona Hercules

CUMBERLAND Pershing Gateway South CLIFTON A Hueco Gateway South

ECHO B Hercules Moonlight CROSSON CDS CDS

ELM Mobile Richmond DEVORE Eclipse Comet

HASTINGS C Happer Gateway South DIAMOND Westline Echo

JADE Zircon Echo DOLOMITE Magnetic Zircon

LACKLAND Van Buren Monroe FORREST Hunt Trowbridge

LAMAR Bliss Hueco FRANKFORT C Stevens Partello

LOUISIANA Mobile Richmond FRANKFORT D Dyer Gateway South

MAXWELL Gateway North Dyer FRANKFORT E Gateway North Dead End

MAXWELL B Dyer Diana GRANT C Piedras Copper

MEMPHIS A Red Rock Canyon Piedras GRISSOM Martin Mathias

MOBILE A Piedras Dead End HAPPER Leeds Cambridge

NASHVILLE A Piedras Dead End HASTINGS Happer Pershing

NEBRASKA Nations Morehead HOMER Gateway South Joyce

POLK Byron Elm HUNT Peinado Glenwood

ROBERT A Maxwell Arlen JUSTUS Jefferson Tyler

SATURN Edgar Park Hercules MADERA Radford Dead End

SOLAR Edgar Park Hercules MARR B Altura Trowbridge

STEVENS Harrison McKinley MATTERHORN Rutherford Glacier Peak

MCGREGOR Maxwell Diana

MEMPHIS C Stevens Sparkman

MEMPHIS D Dyer Gateway South

MEMPHIS E Pershing Dead End

MOBILE D Radford Dead End

MOUNT DELANO Hondo Pass Blue Ridge

MOUNT ETNA Rutherford Glacier Peak

MOUNT HAGEN Pikes Peak Blue Ridge

MOUNT OLYMPUS Joe Herrera Glacier Peak

MOUNT WHITNEY B Tetons Knox

OLYMPIC A Magnetic Leo

OLYMPIC B Leo Gateway South

PEINADO Wagner Hunt

POLLARD C Jefferson Gateway South

RAILROAD Hondo Pass US 54

SHEPPARD Alabama Lackland

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 2 Representative: Alexsandra Annello

October 2018

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

STATLER Tetons Adolphus

STRAND McGregor Maxwell

TAYLOR Piedras Terminus

TRADEWIND Mercury Neptune

VEGA Polaris Comet

WAGNER Chelsea Trowbridge

WEIGHTMAN Timberwolf Edwards

WILSON Pershing Dead End



RESURFACING SUMMARY REPORT DISTRICT 3 Representative: Cassandra Hernandez

October 2018

STREET FROM TO STREET FROM TO

ABRAHAM Alameda Canary ANISE A Lee Trevino Montwood

ALASKA Yuma Phoenix BALSAM A Barker Papaya

ALGONQUIN Geronimo Marlow BALSAM B Papaya Mimosa

AQUARIUS Turrentine Backus BEN SWAIN C Toni Edith

ARAPAHO Geronimo Marlow CESSNA B Edgemere W H Burges

ASH Dempsey W H Burges CORNWALL Castletown Blackwood

AVALON Sunglow Dead End DERICK Carnagie Montana

BRANDWOOD Blackwood Suewood EAST GLEN B Pebble Hills Sam Snead

CESSNA A Sunglow Edgemere FRANK BEARD Sam Snead Anise

CHIP CHIP Alameda Dead End GEORGE DIETER Edgemere Pebble Hills

CIBOLA Clark Marlow GEORGE DIETER Pebble Hills Montwood

CLEVELAND A Paisano Atoka HAWKINS Merchant North Loop

CLEVELAND B Atoka Marlow HAWKINS Gazelle GW

COCONUT TREE Granite Coconut Tree INTERNATIONAL Robert E Lee Airway

EDITH A Little Flower Lettie LARRY MAHAN Gateway West Viscount

EDITH B Lettie Ben Swain MONTROSE Mc Crae Dead End

FIRESTONE Montana Darin RED ROBIN Canary George Orr

FLINT Polo Inn Polo Inn VISCOUNT Airway Hawkins

GOURD Album Bellis YARBROUGH Montana Pebble Hills

GRANITE George Orr Polo Inn

GREEN VALLEY Carolina Dead End

HARDY Tampa Dulaney

HAWAII Yuma Phoenix

HAWICK Dunoon Mcintosh

HILLER Airport Boeing

HOLIDAY Tampa Welch

J C CRAMER Barker Coronado

JOSHUA Durrill Dead End

KAYWOOD Parkwood Saigon

LEAR Boeing Lockheed

LETTIE Ben Swain Edith

MCCARTHY A Hockney Alameda

MERIL Cardigan Darin

MIDWAY B Knights Hockney

NAVAJO B Apache Cheyenne Trail

PAPAGO Clark Marlow

PEACH TREE George Orr C R Croom

PEAR TREE George Orr C R Croom

PEARL Amethyst Dead End

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 3 Representative: Cassandra Hernandez

October 2018

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

PRESTWICK Cosmos Kilmaltie

SHELL Montana Dead End

SHETLAND Edgemere Ballymote

STEPHENSON Gateway East Frederick

SURETY Gateway East Clark

TRINITY Rusk Simpia

TURRENTINE C Glengarry Daugherty

UTE Clark Marlow

VIOLET W H Burges Cessna

VOCATIONAL Mimosa Alameda

WADE Cosmos Lait

WOODALL Blackwood Suewood



RESURFACING SUMMARY REPORT DISTRICT 4 Representative: Dr. Sam Morgan

October 2018

STREET FROM TO STREET FROM TO

ABILENE Cermac Shenandoah BIG BEND Devils Tower CDS

AJAX Crenshaw Tropicana DALTON Salisbury Raleigh

ALCAN B Prince Edward Fairbanks DECATUR Vicksburg Railroad

ALCAN C Sun Valley Prince Edward DEER McCombs Cross

ALCAN D Warren Sun Valley DUVAL Marie Tobin Hondo Pass

BLYTHE Yellowstone Winthrop GULFPORT Salisbury Raleigh

BOBCAT Bomarc Dead End HOLLINGS A Wren Dalton

CRENSHAW Yellowstone Tropicana HOLLINGS B Joe Herrera Hondo Pass

CURLEW Debeers Tropicana HUECO VISTA Alabama Dead End

DEARBORNE B Mackinaw Alcan MAUREEN A Stahala Gabriel

DEARBORNE C Alcan Palomino MOUNT SAN BERDU Joe Herrera Alps

DEBEERS A Ambassador Shenandoah PERSIMMON Marie Tobin Hondo Pass

DEBEERS B Shenandoah Mackinaw RAILROAD Transmountain Hondo Pass

DOWNS Fairfax Raleigh RAYMOND TELLES A Alps Joe Herrera

FAIRFAX Threadgill Dalton ROANOKE D Joe Herrera Hondo Pass

FALCON McCombs Railroad RUTHERFORD B Stahala Dyer

FERTELL Sun Valley Grouse SAGITTARIUS Rushing Kenworthy

GRAND CANYON Zion Old Spanish SANDERS A Pistacio Dyer

JOHN CUNNINGHAM MLK Terminus SINCLAIR Tivoli Terminus

JUNCTION A Kenworthy Gateway South VANGUARD Pickerel Dead End

JUNCTION B Kenworthy Kellogg VERBENA Threadgill McCombs

KELLOGG A Winthrop Tropicana VICKSBURG A Threadgill Sanders

KETCHIKAN Prince Edward Newcastle YOSEMITE Zion Old Spanish Trail

KISKA Prince Edward Edmonton

LEVELLAND Sweetwater Port Arthur

MACAW McCombs Blue Wing

MACKEREL Will Ruth Dead End

MCCOMBS Dyer Railroad

MCCOMBS SERVICE ASarah Anne Dead End

MCCOMBS SERVICE BSun Valley Dead End

MENZIES Winthrop Sun Valley

MIDDLESBORO Waverly McCombs

MURPHY Salem Sean Haggerty

NIKE Sidewinder Dead End

OLAN Fairfax Roanoke

OLD SPANISH TRAIL Zion Dead End

PARADISE Alcan Tropicana

PEACOCK Rushing Saxon

PICKEREL B Marlin McCombs

PONDEROSA Palomino Dead End

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 4 Representative: Dr. Sam Morgan

October 2018

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

PORT ARTHUR Sweetwater Murphy

POTOMAC Pheasant Quail

RAVEN Bomarc Dead End

REGULUS A McCombs Bomarc

SAGITTARIUS Rushing Kenworthy

SALEM B Rushing McCombs

SARAH ANNE McCombs Terminus

SHENANDOAH A Thor Debeers

SIGMA Sagittarius Dead End

THOR Crenshaw Winthrop

THREADGILL A Dyer Roanoke

THREADGILL B Roanoke McCombs

TIGER EYE Dyer Jadestone

TIVOLI Deer Quail

TRIUMPH Salem Dearborne

TROPICANA D Alcan McCombs

TROUT Wolverine Dead End

UVALDE Sun Valley Junction

VERBENA Threadgill McCombs

VICEROY Dearborne Dead End

WALDORF McCombs Alcan

WINTHROP Kenworthy Thor

WOODBERRY Mc Combs Dead End

WOODCHUCK Bomarc Dead End

YELLOWSTONE Tropicana Blythe

ZEUS Nike Snark

ZION B Alabama Gran Quivera



RESURFACING SUMMARY REPORT DISTRICT 5 Representative: Dr. Michiel Noe

October 2018

STREET FROM TO STREET FROM TO

LEE Montwood Pebble Hills GEORGE DIETER Montana Edgemere

GEORGE DIETER Edgemere Pebble Hills

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 6 Representative: Claudia Ordaz Perez

October 2018

STREET FROM TO STREET FROM TO

DORSET Coventry Dead End ROJAS Zaragoza Don Haskins

GOLONDRINA Buena Park Buena Park

GUADALAJARA Singh Reno

LEE Montwood Pebble Hills

LONE STAR Soccoro Padilla

NEVAREZ A Inglewood Skylight

ONATE Candelaria Dead End

PULLMAN D Henry Brennan Rojas

RENO Southside Guadalajara

SANTA ROSALIA Southside Guadalajara

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 7 Representative: Henry Rivera

October 2018

STREET FROM TO STREET FROM TO

ALGERITA Riverside Hickory ALCAZAR Lomaland Dead End

ALGIERS Fir Album ALLEN BRADLEY James Watt Wilkenson

AMUR Danube Arboleda DALE DOUGLAS C Bob Mitchell Vista del Sol

ARAQUAIA Arboleda Dead End LOMALAND D Pellicano Gateway East

ATKINSON North Loop Half Moon MONACO Montwood Woodside

BORRETT Wells Dead End ROJAS George Dieter Zaragoza

BURGESS B Yermoland Courtland ROJAS K Pendale George Dieter

BURNHAM A Stanley Lomaland TOMWOOD A Sumac Trawood

CAPELLO Blacks McCamey VISTA LOMAS B Vista De Oro Vista del Sol

CHRISTY Williamette Yermoland VISTA REAL A Trawood Janway

CORK B Album Zanzibar YARBROUGH Gateway East North Loop

COSMOS C McRae Debbie YARBROUGH Trawood GW

EMERSON A Heid North Loop YARBROUGH Alameda Cesar Chavez

ESCADRILLE Fray Lafayette

FINITA Whittier Alameda

FRANCINE Williamette Yermoland

FRAY Willamette Dead End

GALLAGHER A Heid Mauer

GUAYMAS Taxco Corozal

HACIENDA A Hunter Ameca

HALF MOON North Loop North Loop

HAROLD Starr Dead End

HERMOSILLO A La Paz Yarbrough

HERMOSILLO B Ameca Santa Barbara

HERMOSILLO C Hunter Ameca

HONOLULU A Montwood Wedgewood

HONOLULU B Wedgewood Leewood

INDEPENDENCE Yarbrough Whittier

LA GENTE Morelia Dead End

LA PALOMA Valley View Valley View

LA PAZ A Corozal Santa Maria

LA PAZ B Santa Maria Dead End

LADERA B Monterrey Carolina

LEE TREVINO J Gateway East Yermoland

LEE TREVINO K Yermoland Castner

LEE TREVINO L Castner North Loop

LILAC A Carolina Montecito

MAZATLAN A Hunter Ladera

MONTERREY C Giles Yarbrough

UNDER CONTRACTCOMPLETED



RESURFACING SUMMARY REPORT DISTRICT 7 Representative: Henry Rivera

October 2018

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

NEW HAVEN A Lasso Roseway

NEWLAND Stanley Atwood

POLVO Ron Quillo Dead End

RALPHEENE Williamette Yermoland

RIO ARRIBA Pedernales Link

ROSEMARY San Jose Wenda

SAN PAULO A La Paz Yarbrough

SANTA BARBARA Mazatlan Hacienda

SANTA MARIA Giles Dead End

SANTA MONICA Giles Venado

SONORA Veracruz Dead End

SUMATRA Ceylon Album

TAHITI Heather Bermuda

TRANQUILO A Yarbrough Dead End

VAN HASELEN Lasso Pendale

VENADO B Ranchland Hermosillo

VENADO C Hermosillo San Paulo

VERACRUZ Ladera Giles

WENDA B San Jose Rosedale

WENDA C Franklin Rosedale

YARBROUGH K Alameda North Loop



RESURFACING SUMMARY REPORT DISTRICT 8 Representative: Cissy Lizarraga

October 2018

STREET FROM TO STREET FROM TO

AVILA Lombardy Avila BELTON B Fiesta De Leon

BALLERINA Sunset Dead End BIRCH Grant Wyoming

BEL MAR Fiesta Cabrillo BROWN D Arizona Missouri

BELTON A Monarch Fiesta CALIFORNIA A Mesa Los Angeles

BENEDICT Perth Hookheath COMANCHE Tobin Cortez

BLACKSTONE Roxbury Frontera CORTO Yandell Prospect

BRIARWOOD Coeur D Alene Sunset DALLAS B San Antonio Dead End

CASTILE A Belton Marcena DOLAN A Paisano Sagrado

CHARL ANN C Shorty Sunset DUNNE Washington Dead End

CIRCUS Mardi Gras Dead End EIGHTH A Oregon Ochoa

COEUR D ALENE Olmos Coeur D Alene FINDLEY B San Antonio Dead End

COLINA ALTA Fountain Dead End FOUNTAIN B Snowheights Mesa

COLUMBINE Country Club Camino Real FOURTH B Park Coles

CORTO Yandell Prospect FRANCIS Flower Terminus

CORVENA Swan Fair Lawn HEISIG Prospect Sun Bowl

DETROIT Murchison Arizona HOOKHEATH Roxbury Benedict

FRANKLIN I-10 Durango LAREDO Boone Dead End

GEORGIA Cliff Dead End LINDEN Alameda Dunne

J C MACHUCA Sunland Park Dead End MARTINEZ Delta Laredo

KINGSWOOD Silverbell Dead End MEADOWLARK A Vist Del Monte Rosinante

LESLIE WARD Boy Scout Dead End NINTH Park Campbell

MARDI GRAS Carousel Dead End OLEANDER Love Dead End

MONTOYA F Country Club Meadowlark RESLER Belvidere White Cliffs

OCTAVIA A Cliff Arizona RIVER BEND Frontera Sunset

OCTAVIA C Magoffin Dead End RUHLEN Paisano Dead End

OVERLAND B Cotton Campbell SAINT VRAIN D Olive Dead End

PACIFIC Hidden Doniphan UPSON A Heisig Fewel

PALO VERDE Maguey Rio Flor UPSON B Fewel Prospect

PERTH Riverbend Benedict

POPLAR Grant School gates

POPLAR A Pershing Missouri

ROSEWOOD Arizona Missouri

RUBIN A Suncrest Carousel

SANTA FE I-10 Main

SILVERBELL Kingswood Dead End

THRUSH Warbler Crane

VISTA GRANDE Country Club Country Club

WESTCITY Executive Center Waymore

WESTVIEW Heath Belton

UNDER CONTRACTCOMPLETED
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